MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION

No. of Projects listeq 144 | CURRENT PROJECTS UNDER CONSTRUCTION MAY 2010
CONTRACTS BID PRIME PRJ. RESIDENT PROJECT  ANTICIPATED BID
TOWN PROJECTNO.  PINNO. PROG.ROUTE DESCRIPTION OPENED  CONTRACTOR PHONE MANAGER COMPLETION AMOUNT

Alfred 016677.00 16677.00 BR Bridge Replacement 5/26/10 K. Cummings 9/30/10
Nutter's Bridge

Arrowsic 016852.00 16852.00 BR Bridge Wearing Surface 4/7/10 Lane Construction J. Wentworth 7/2/10 839,887.90
Bath 016683.00 16683.00 Replacement,
Max Wilder Bridge
Sagadahoc Bridge

Arrowsic BH-1104(900)X 11049.00 BR Back River Bridge 7/16/08 Reed & Reed S.Rogers Devin Anderson 5/28/10 6,297,059.00
Georgetown Replacement 386-0205

Athens STP-1772(200)X 17722.00 HW Hot Mix Asphalt Overlay & 4/21/10 H. Cowan 6/19/10
Cornville Incidental Work

Auburn AC-BR-1709(201)X  17092.01 BR Bridge Replacement 4/28/10 Nate Benoit 12/1/10
Royal River Bridge

Auburn ER-1663(720)X 16637.20 HW Rte 136 Highway Improvements & 9/2/09 St. Laurent & Son C.Guy Jeff Tweedie 7/16/10 636,930.00
Incidental Work

Auburn STP-1273(700)S 12737.00 HW Intersection Improvements, 5/13/09 Pratt & Sons G.Trussel Jim Feruson 11/20/09 843,332.95
STP-1305(900)S 13059.00 Signals and Incidental Work

Auburn STP-1581(400)S 15814.00 HW Hot Mix Asphalt Overlay, Drainage ~ 4/29/09 Pike Industries M.Thomas H. Cowan 6/12/10 879,747.00
NH-1588(200)S 15882.00 Incidental Work
NH-1588(500)S 15885.00

Auburn BR-A560(000)X 15600.00  Multi Bridge Replacement 3/25/09 C.P.M. Constructors C.Walker K. Small 5/15/10 1,993,626.81

Modal Canadian National Railway
Overpass
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Augusta STP-1705(300)X 17053.00 HW Pavement Milling, H M A Overlay, 5/26/10 S. Smith 10/30/10
STP-1756(700)X 17567.00 Signing & Pavement Markings

Augusta BR-1508(800)X 15088.00  Multi 1-95 Bridge Deck Replacement 5/19/10 A. Gorneau 5/21/11
Modal & Incidental Work

Augusta NH-1680(500)E 16805.00 HW Full Depth Recycled Pavement 4/21/10 S. Smith 10/9/10
Palermo STP-1682(700)X 16827.00 Pavement Milling,H.M.A. Overlay
NH-1730(400)E 17304.00 Drainage & Safety

Augusta BH-1508(700)X  15087.00 BR Bridge Replacement 6/17/09  Wyman & Simpson B.Blunt L. Timberlake 5/1/10 $1,414,615.00
Riggs Brook Bridge

Baldwin-Hiram  STP-1571(500)X  15715.00 HW Hot Mix Asphalt Overlay, 3/10/10 F.R. Carrol R. Hough 9/11/10 $1,369,900.00
Drainage & Safety

Bangor 015090.00 15090.00 BR Bridge Replacement 7/8/09 Newman Concrete R.Lanpher D. Anderson 5/24/10 $974,323.00
Red Bridge

Bangor STP-1585(300)S  15853.00 HW Highway Resurfacing, 6/10/09  Vaughn Thibodeau K.Libby D. Lovely 10/17/09 $510,887.66
drainage,and Safety

Bangor- STP-1585(100)X  15851.00 HW Hot Mix Asphalt Overlay 3/18/09  Vaughn Thibodeau K.Libby D. Lovely 10/17/09 $1,415,991.00
Hampden STP-1594(300)X  15943.00 & Pavement Milling
NH-1594(800)E ~ 15948.00

Bangor AC-IM-1264(300)X 12643.00 BR Bridge Replacement 11/19/08 T-Buck Construction P.Roberts D. Anderson 5/1/10 $4,219,199.00
Hammond Street & 1-95 659-7400
659-7401
Bangor BH-1651(000) 16510.00 1-95 BR Bridge Rehabilitation 11/12/08  Lane Construction P.Roberts D. Anderson 8/30/09 $1,959,272.00
BH-1651(100) 16511.00 1095 N.B. & S.B.



MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION

No. of Projects listeq 144 | CURRENT PROJECTS UNDER CONSTRUCTION MAY 2010
CONTRACTS BID PRIME PRJ. RESIDENT PROJECT  ANTICIPATED BID
TOWN PROJECTNO.  PINNO. PROG.ROUTE DESCRIPTION OPENED  CONTRACTOR PHONE MANAGER COMPLETION AMOUNT

Beaver Cove 15638.00 15638.00 BR Bridge Replacement, 4/8/09 N.F. Luce J.Adams J. Wentworth 7/14/10 $289,500.00
Mud Brook Bridge

Benton STP-1285(200)X 12852.00 HW Rte 1l H.M.A. Overlay, Pavement 11/18/09 C.P.M. Const. A.Lowe P. MacDonald 9/2/10 $1,260,661.50
Milling, Drainage & Safety

Bethel-Gilead HP-9184(300)X 9184.30 H.W. Rte2 Highway Reconstruction 7125107 K & K Excavation M.Thomas Ferguson, J. 8/14/09 $8,982,910.19

Biddeford- STP-1334(100)S  13341.00 Multi Pedestrian / Bike Trail 8/26/09 Brown Industrial A.Perkins J. Kittredge 11/19/10 $1,757,315.00
Arundel- Modal and Bridge
Kennebunk

Boothbay 012630.00 12630.00 B.R Bridge Replacement 2/17/10  Wyman & Simpson S.Palmer Nate Benoit 6/15/12 $3,844,824.40
Knickerbocker Bridge

Bowdoinham BH-1509(100)X  15091.00 Multi Bridge Removal 7/8/09 T- Buck Const. T.Stevens J. Kittredge 6/1/10 $1,162,884.00
Modal Howard's Crossing

Bradley BH-1668(700)X  16687.00 BR Bridge Replacement 5/19/10 N. Benoit 6/15/11
Jenkins Bridge

Brewer STP-1732(300)X  17323.00 HW Pavement Milling, HM A 3/31/10  Lane Construction D. Lovely 7/17/10 $359,201.50
STP-1732(400)X  17324.00 Overlay, Guardrail, Drainage,
& safety

Brewer HP-1487(110)X  14871.10 Traffic Highway Reconstruction 2/3/10 R.F. Jordon S.Hall Jim Mansir 10/15/10 $746,321.64
Incidental Work

Brooks 012717.00 12717.00 HW Highway Reconstruction 10/7/09 Lane Const. D.Rowlands  P. MacDonald 9/3/10 $619,739.75
014309.00 14309.00 Strut Replacement
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Brunswick STP-1679(400)X  16794.00 HW Pavement Milling, H M A Overlay ~ 4/7/10 Pike Industries R. Hough 7/2/10 $1,793,858.00
STP-1679(500)XD  16795.00 Drainage & Safety

Carmel STP-1772(000)X  17720.00 HW Hpt Mix Asphalt Overlay, 3/24/10  Lane Construction D. Lovely 6/19/10 $387,441.00
and Safety

Carmel- IM-1682(100)E 16821.00 HW 1-95 Warm Mix Asphalt Overlay, 3/3/10 Lane Construction W.Clark D. Lovely 10/2/10 $1,724,577.00
Newburgh Pavement Milling, Drainage

Hermon & Safety

Hampden

Carmel BH-1509(200)X  15092.00 BR Bridge Replacement 9/9/09 Lane Construction R.Lanpher D. Anderson 10/15/10 $520,544.00
Norton Bridge

Caswell STP-1681(300)X  16813.00 HW Pavement Milling, Hot Mix 3/10/10 Lane Construction M.Burnham J. Bither 3/10/10
Limestone STP-1681(400)X  16814.00 Asphalt Overlay, Drainage
Caribou & Safety
Charleston 16693.00 16693.00 BR Culvert Rehabilitation 4/28/10 S. Bodge 11/1/10
Richards Bridge Culvert

Slipline

Cumberland 016695.00 16695.00 BR Culvert Rehabilitation 5/5/10 K. Cummings 8/27/10
Rideout Bridge Invert Lining

Cumberland IM-1754(600)E 17546.00 Traffic Statewide Replacement 4/21/10 J. Mansir 10/29/10
Somerset Interstate Signs & Trusses

Deer Isle- HP-1006(201)X  10062.01 BR Bridge Painting 3/11/09 Odyssey T. Hebert D. Anderson $9,348,250.00
Sedgwick Contractors Ph 359-2855
Grou Fax 359-2850

Dover Foxcroft  STP-A001(000)S 10010.00 HW Highway Reconstruction 7/8/09 Farin Bros J.Hosmer E. Martin 6/18/10 $2,014,444.44
Incidental Work
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Dover Foxcroft STP-9919(00)X 9199.00 HW Highway Reconstruction 1/28/09 Pike Industries C.Smith Ernie Martin 11/14/09 $2,637,423.00

Durham STP-1680(100)X  16801.00 HW Warm Mix Asphalt Overlay, 3/24/10 Harry Crooker & Sons R.Damon R. Hough 7/17/10 $748,143.60
Drainage & Safety

Durham BR-1560(300)X  15603.00 HW Bridge Replacement 9/16/09 C.P.M. Const. R. Hough 9/4/10 $252,703.00
Runaround Pond

Easton BH-1669(800)X  16698.00 Bridge Bridge Replacement 3/31/10 McGillian Inc. S. Bodge $228,745.00
Prestile Brook Bridge

East Millinocket ~ STP-1729(100)X  17291.00 Traffic Traffic Signals & Incidental 5/12/10 J. Mansir 9/18/10
Work

East Machias IB-1586(200)S 15862.00 HW Highway Reconstruction 7/8/09 Lane Construction Bill Brown D. Lovely 8/26/10 $3,748,907.00
Machias SR-1635(800)X  16358.00 Resurfacing, Intersection
Whiting to Lubec  STP-1698(300)S  16983.00 & Sidewalk Improvements
16964.00
Eddington NH-1681(000)E  16810.00 HW Pavement Milling, H M A. 3/24/10 Pike Ind K.Libby D. Lovely 10/2/10 $5,899,578.02
Clifton STP-1771(700)X  17717.00 Overlay, Drainage & Safety
Ambhjerst STP-1771(800)X  17718.00
Edgecomb NH-1730(500)E  17305.00 HW Pavement Milling, H M A. 5/26/10 S. Smith 10/30/10
Nobleboro Overlay, Drainage & Safety

Ellsworth NH-1107(200)S  11072.00 HW Highway Reconstruction 7/15/09 Sargent Corp D.Mayo E. Martin 6/30/11 $5,781,557.40
& Incidental Work

Ellsworth NH-1000(700)E ~ 10007.00 HW Highway Reconstruction 6/10/09  Lane Construction D.Mayo Ernie Martin 5/20/11 $9,640,274.50
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Embden 016699.00 16699.00 BR Bridge Replacement 5/19/10 S. Bodge 10/15/10
Richards Moore Bridge

Enfield 015644.00 15644.00 HW Bridge / Culvert Replacement 5/27/09 Maine Earth R.Clewley D. Lovely 7/31/09 $214,379.00
Kimball Bridge
Falmouth BR-1509(400)X  15094.00 BR Railroad Crossing Bridge 1/13/10 CPM P.Brown Nate Benoit 6/1/12 $10,510,786.91
Replacement

Farmington STP-1682(800)X  16828.00 HW Warm Mix Asphalt Overlay 5/12/10 H. Cowan 9/11/10
Drainage & Safety
Farmington 015640.00 15640.00 HW Culvert Rehabilitation & 5/5/10 H. Cowan 8/20/10
Incidental Work
Abbot Brook _
Forkstown- IB-1731(400)X 17314.00 HW 2-A Hot Mix Asphalt Overlay, 3/3/10 SteelStone Ind. R.Soucy J. Bither 6/30/10 $409,553.32
TA, R2 WELS Drainage Improvements
Fort Kent STP-1167(300)X  11673.00 Multi Highway - Railroad 1/20/10  Ed Pelletier & Sons Tom Stevens 6/30/10 $355,962.00
Modal Crossing Imporovements

Freeport STP-1733(200)X  17332.00 HW Pavement Milling & Hot 4/14/10 Shaw Brothers R. Hough 5/27/10 $144,684.50
Mix Asphalt Overlay

Freeport CM-1309(600)X  13096.00 HW New Sidewalk Construction 11/4/09 C.P.M. Const. H.Mason S. Smith 6/25/10 $227,895.95
& Incidental Work

Fryeburg 015965.00 15965.00 HW Strut Rehabilitation & 5/5/10 R. Hough 7/17/10
Incidental Work

Fryeburg STP-1681(500)X  16815.00 HW Hot Mix Asphalt Overlay 2/24/10 Pike Industries T.Storer R. Hough 7/31/10 $944,177.00
Lovell STP-A730(000)X 017300.00 Drainage & Safety
Harrison



No. of Projects listeq

TOWN

Gardiner

Garland

Gilead
Bachelders
Grant

Gilead

Gilead

Gilead

Gorham

Grand Lake
Stream

Gray

Greenville
Shirley
Monson

144

CONTRACTS
PROJECT NO.

BR-1263(300)X

BH-1708(700)X

PFH-8869(00)
PFH-8869(10)X

BH-1561(900)E

NH-9184(600)E

HP-9184(500)E

CM-1615(400)X

BR-1509(600)X

015980.00

STP-1576(900)X

IB-1730(900)X
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PIN NO. PROG. ROUTE

12633.00

17087.00

8869.00
8869.10

15619.00

9184.60

9184.50

16154.00

15096.00

15980.00

15769.00
17309.00

BR

BR

HW

BR Rte2

HW

HW Rte2

Multi

Modal

BR

HW Rte 100

HW

DESCRIPTION

Bridge Replacement
New Mills Bridge

Twin Culvert Replacement
Gordan Bridge

Spot Highway Work, Slope
Stabilization,Drainage &
Incidental Work

Bridge Replacement
Wild River Bridge

Highway Reconstruction &
Incidental Work

Highway Reconstruction

Aggregate Subbase,
Hot Mix Asphalt, Lighting
& Pavement Marking

Bridge Replacement

Milford Street Bridge

Strut Replacement &
Incidental Work

H.M.A. Overlay, Drainage
& Safety

BID
OPENED

4/15/09

5/19/10

7/8/09

7/15/09

7/8/09

1/14/09

2/24/10

1/20/10

9/30/09

4/14/10

PRIME

CONTRACTOR

Wyman & Simpson

Nelson

Communications

Reed & Reed

K. & K. Excavation

K. & K. Excavation

Gorham Sand-Gravel

T.C.L

R.J. Grondin

Pike Industries

PRJ. RESIDENT

PHONE

D. Doucette

M.Thomas

M. Tanerillo
836-2005
fax 836-2046

S. Amoroso

S. Amoroso

K.Silver

P.Pinkham

PROJECT
MANAGER

D. Anderson

S. Bodge

J. Ferguson

J. Wentworth

J. Ferguson

Jim Ferguson

C. Small

D. Anderson

R. Hough

H. Cowan

ANTICIPATED
COMPLETION

7/30/10

10/15/10

10/31/09

11/18/10

11/18/10

7/24/10

8/13/10

9/24/10

10/30/10

8/14/10

BID
AMOUNT

$1,934,361.75

$419,007.00

$2,567,020.00

$4,832,999.00

$4,894,197.00

$173,000.00

$1,407,436.50

$182,333.00

$1,338,697.00
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Greenwood 016478.00 16478.00 Maint Pavement Milling & 5/26/10 G. MacMunn 9/30/10
H M A Overlay
Hallowell BH-1561(400)X  15614.00 BR Bridge Superstructure 4/15/09 TCI D.Doucette L. Timberlake 5/1/10 $978,549.00
Replacement

Second Street Bridge

Harpswell AC-BR-A109(000)X 11090.00 BR Bailey Island Bridge 5/7/08 CPM Constructors P.Brown Jim Wentworth 11/30/11 $10,964,820.00
Rehabilitation, Temporary 833-6851
Bridge and Incidental Work

Hiram 015607.00 15607.00 HW Bridge Culvert Replacement 9/9/09 CPM Constructors Ben Johnson R. Hough 6/26/10 $299,903.00

Houlton BR-1562(900)X  15629.00 BR Rte 2-A Bridge Replacement 1/14/09 T- Buck Const. T.Devoe Nate Benoit 12/1/09 $814,141.00
Hodfdon Stream 521-0420
Fax 521-0425

Kittery BR-1509(900)X  15099.00 BR Bridge Replacement 4/21/10 K. Cummings 7/1/12
Eliot Road Overpass

Leeds STP-1574(300)X  15743.00 HW Pavement Milling, Hot Mix 2/24/10 Pike Industries W.Moulton S. Smith 10/9/10 $1,339,650.00
Monmouth STP-1574(400)X  15744.00 Asphalt Overlay, Drainage
Sabattus STP-1582(400)X  15824.00 & Safety
Wales
Lewiston STP-1306(100)X  13061.00 HW Highway Reconstruction 2/18/09 Gendron & Gendron G.Trussel Jim Ferguson 6/18/10 $1,850,030.30
PH: 242-6168

Limington BR-1265(800)X  12658.00 BR Bridge Replacement 4/8/09 N.F. Luce M.Boissonneault J. Wentworth 5/15/10 $589,790.00
Chases Mill Bridge

Lincoln IB-1731(200)E 17312.00 HW Pavement Milling, H M A Overlay  5/12/10 D. Lovely 10/2/10
Drainage & Safety



No. of Projects listeq

TOWN

Lisbon
Sabattus

Lyman

Madison-
Skowhegan

Medway - T-2,R-8
T-2,R-9
Mechanic Falls

Poland

Milbridge
Harrington

Milbridge

Newport

New Portland

New Portland

144

CONTRACTS
PROJECT NO.

STP-1001(700)S

016713.00

NH-1680(600)E
NH-1680(800)E

STP-1730(800)X
IM-1595(500)E

STP-1118(900)X
SR-1634(300)X

STP-1771(900)X
STP-1772(100)X

BR-1006(700)X
STP-1006(800)X

016722.00

STP-1680(900)X

12635.00

PIN NO. PROG. ROUTE

10017.00

16713.00

16806.00
16808.00
17308.00
15955.00

11189.00
16343.00

17719.00
17721.00

10067.00
10068.00

16722.00

16809.00

12635.00
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DESCRIPTION

HW Highway Reconstruction
& Incidental Work
BR Culvert Rehabilitation
Kennebunk River Bridge
Invert Lining
HW Pavement Milling, HM A
Overlay, Guardrail, Drainage &
Safety
HW 1-95 Pavement Milling,
Hot Mix Asphalt Overlay
Traffic Intersection Improvements
School Zone Flashing Beacons
HW Hot Mix Asphalt Overlay,
& Incidental Work
BR Rte 1-A Bridge Replacements
BR Bridge Replacement
Mulligan Stream Bridge
HW Hot Mix Asphalt Overlay,
& Incidental Work
BR Bridge Replacement

Bartlett Bridge

BID
OPENED

7/15/09

5/5/10

3/17/10

2/10/10

1/20/10

4/14/10

9/19/07

5/12/10

2/3/10

4/8/09

PRIME
CONTRACTOR

K & K Construction

Pike Industries

Pike Industries

Pratt & Sons

Lane Construction

Reed & Reed

New Portland

Wyman & Simpson

PRJ. RESIDENT
PHONE

T.Cobb
891-7533

M. Shibles

W.Clark

M.Baxter

M.Pottle
446-2023

J.Wallace

B.Pray
PH: 628-3380

PROJECT
MANAGER

J. Ferguson

K. Cummings

H. Cowan

D. Lovely

J. Mansir

D. Lovely

Anderson, D.

S. Bodge

H. Cowan

J. Wentworth

ANTICIPATED
COMPLETION

11/15/11

8/27/10

8/7/10

7/17/10

8/31/10

7/31/10

4/9/10

11/15/10

6/12/10

5/15/10

BID
AMOUNT

$8,647,991.00

$1,995,795.00

$2,389,000.00

$307,265.02

$455,594.50

$5,682,701.00

$278,249.96

$1,324,517.00
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New Sweden STP-1681(100)X  16811.00 HW Pavement Milling, H.M.A. 4/14/10  Lane Construction J. Bither 10/9/10 $2,260,925.23
Caribou STP-1681(200)X  16812.00 Overlay, Drainage & Safety

Norridgewock BH-6900(01)X 6900.01 BR Covered Bridge Replacement 5/21/08 Reed & Reed C.Mettey Frankhauser 10/1/11 $21,487,111.50
634-2845

North Yarmouth ~ SR-1634(400)X  16344.00 Traffic Crosswalk & School 2/24/10 A. D. Electric M.Pinkowski J. Mansir 6/18/10 $30,246.00
Zone Signal Lights

Norway - Paris ~ STP-1568(600)E  010020.10 HW Highway Reconstruction, 4/29/09 K & K Excavation J. Wallace H. Cowan 8/1/09 $1,687,630.51
15686.00 Widening and Overlay 592-6143

Oakfield BR-A530(000)X  15630.00 BR Bridge Replacement 7/8/09 T Buck Construction T.Devoe D. Anderson 10/15/10 $1,388,888.00
Village Bridge

Old Town BH-1104(300)X  11043.00 BR Rte 16 Bridge Replacement 1/21/09  Wyman & Simpson R.Gebert Nate Benoit 8/15/10 $1,423,115.99

Orland BR-1510(300)X  15103.00 BR Bridge Replacement 6/10/09  Lane Construction S.Paul D. Anderson 6/15/10 $1,019,799.00
Orland River Bridge

Oxford- NH-1680(700)E  16807.00 HW Pavement Milling, H.M.A. 3/17/10 R.C. & Sons J.Wallace H. Cowan 5/15/10 $389,362.15
Norway Overlay, & Safety

Pittsfield IM-1729(700)E 17297.00 HW [-95 Pothole & Crack 5/26/10 R. Crawford 8/14/10
to Repair
Banior
Poland NH-1001(400)E  10014.00 BR Rte 26 Highway & Bridge 1/21/09 K & K Excavation ~ J.Macdonough  Shawn Smith 10/29/10 $7,820,878.92
Replacement



No. of Projects listeq

TOWN

Poland

Portland

Portland

Pownal

Sabattus
Greene

Saco

Scarborough
Falmouth
Cumberland
Portland

Scarborough
Falmouth
Cumberland
Yarmouth
Freeport

144

CONTRACTS
PROJECT NO.

NH-1001(410)E

STP-1184(400)S

STP-1131(200)X
STP-1220(400)X
STP-1220(500)X
STP-1480(200)X

016741.00

STP-1724(600)X
STP-1725(000)X
STP-1725(100)X

STP-8841(00)X

IM-1678(700)E
IM-1705(510)E
HPP-1705(520)E
HP-1563(400)E
IM-1779(300)E

IM-1677(400)E
STP-1705(500)E

PIN NO. PROG. ROUTE

10014.10

11844.00

11312.00
12204.00
12205.00
14802.00

16741.00

17246.00
17250.00
17251.00

8841.00

16787.00
17055.10
17055.20
15634.00
17793.00

16774.00
17055.00
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HW

Multi
modal

HW

BR

Traffic

HW Rtel

HW

HW

DESCRIPTION

Highway Reconstruction

Bike / Pedestrian Trail

Construction

Hot Mix Asphalt Overlay,
Pavement Milling, &

Drainage

Bridge Replacement
Center Bridge

Intersection Improvements
Traffic Signals, Highway
Warning Signs& Flashing

Beacons

Hot Mix Asphalt Overlay
& Incidental Work

Pavement Milling, H M A
Overlay, Bridge Work,
Guardrail, Sign Trusses, &
Incidental Work

Pavement Milling, H M A
Overlay, Bridge Work,
Median Cable, Guardrail,
& Safety Improvements

BID

OPENED

9/3/08

6/24/09

3/18/09

5/26/10

4/28/10

2/17/10

5/12/10

3/24/10

PRIME
CONTRACTOR

R.J. Grondin

Shaw Brothers

Pike

Pike Indrustries

Pike Industries

PRJ. RESIDENT
PHONE

J. McDonough
446-0125

Gene Webb

577-8353

H,Mason

D.Loring

PROJECT

S. Smith

Paul Pottle

R. Hough

K. Cummings

Jim Mansir

R. Hough

R. Hough

R. Hough

ANTICIPATED
MANAGER COMPLETION

8/14/09

6/25/10

10/24/09

9/3/10

8/31/10

8/10/10

12/18/10

9/26/10

BID
AMOUNT

$2,270,170.50

$1,738,500.95

$897,000.00

$1,395,625.00

$8,374,945.00



No. of Projects listeq 144 |
CONTRACTS
TOWN PROJECT NO.
Scarborough STP-1582(000)X
STP-1666(900)X
Searsmont AC-BH-1263(700)
Sidney IM-95-1314(200)E

Smyrna-Ludlow
New Limerick
Houlton

South Berwick
Berwick
North Berwick

South Berwick

South Portland

South Portland

South Thomaston

Southwest
Harbor

IM-1681(910)S

STP-1679(900)X

BR-1560(900)X

STP-A680(000)X
STP-1734(400)X

STP-1123(100)X
IM-A-280(000)

BR-1674(500)S

017611.00

PIN NO. PROG. ROUTE

15820.00

16669.00

12637.00

13142.00

16819.10

16799.00

15609.00

16800.00
17344.00

11231.00
12800.00

16745.00

17611.00

MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION
CURRENT PROJECTS UNDER CONSTRUCTION MAY 2010

DESCRIPTION

HW Hpt Mix Asphalt Overlay
Incidental Work
BR Bridge Replacement
Mill Bridge
HW 1-95 Weigh Station Construction
& Improvements
HW 1-95 Pavement Milling, HM A
Overlay, Bridge Deck Repair
& Concrete Wearing Surface
HW Hot Mix Asphalt Overlay,
& Safety Improvements
BR Bridge Replacement
Great Works Bridge
HW Pavement Milling, HM A
Overlay, & Drainage
HW Interstate Improvements
BR Bridge Replacement
Spruce Head Bridge
HW Highway Resurfacing

& Incidental Work

BID
OPENED

2/10/10

5/27/09

9/9/09

2/17/10

3/31/10

7/1/09

4/7/10

6/3/09

7/15/09

7/29/09

PRIME
CONTRACTOR

Pike Ind.

T-Buck

T-Buck

Lane

Pike Indusrties

CPM Constructors

Shaw Brothers

Shaw Brothers

Reed & Reed

Lane Construction

PRJ. RESIDENT
PHONE

D.Loring

S.Paul

J.Stewart

K.Ouellette

B.Whitcomb

S.Rogers
596-7923
Fax 596-7924

D.Canavan

PROJECT

R. Hough

D. Ettinger

S. Smith

J. Bither

R. Hough

D. Ettinger

R. Hough

E. Martin

J. Wentworth

D. Lovely

ANTICIPATED
MANAGER COMPLETION

9/18/10

6/15/10

5/21/10

10/30/10

7/10/10

6/30/10

7/17/10

11/27/09

6/30/10

6/18/10

BID
AMOUNT

$1,097,665.00

$1,149,271.00

$649,999.00

$5,285,745.20

$988,186.00

$1,531,043.00

$874,276.80

$5,287,033.41

$1,946,049.90

$849,860.00



No. of Projects listeq

TOWN

Standish

Standish

Standish

Windham

Statewide

Statewide

Stockton Springs
Prospect
Frankfort

Belfast

Swans Island

Swanville

T-2, R-8

Thomaston

144

CONTRACTS
PROJECT NO.

STP-1730(200)X

BR-1510(700)X

BR-A561(000)X

IM-1302(210)E

STP-1302(300)X

NH-1680(200)E
NH-1680(300)E
NH-1680(400)E

BH-7826(210)X

BR-1561(700)X

BR-1562(700)S

STP-1297(300)X

PIN NO. PROG. ROUTE

17302.00

15107.00

15610.00

13022.10

13023.00

16802.00
16803.00
16804.00

7826.21

15617.00

15627.00

12973.00

HW

BR

BR

Traffic

Traffic

HW

Multi
Modal

BR

BR

Multi
Modal

DESCRIPTION

Cracksealing, & Incidental
Work

Bridge Replacement

Sebago Lake Road Crossing

Bridge Replacement
Whites Bridge

Statewide Replacement
Trusses & Signs

Statewide Replacement
Trusses & Signs

Pavement Milling,
Hot Mix Asphalt Overlay,
Drainage & Safety

New Vechile Transfer
Bridges

Bridge Replacement

Swanville Bridge

Bridge Deck Replacement
Lincoln Spur Bridge

Railroad-Highway
Intresection Improvements

BID

OPENED

3/31/10

3/10/10

6/24/09

1/27/10

12/2/09

2/17/10

5/6/09

1/6/10

4/1/09

3/10/10

MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION
CURRENT PROJECTS UNDER CONSTRUCTION MAY 2010

PRIME
CONTRACTOR

Hagar Enterprises

T.C. L

Wyman & Simpson

Liddell Brothers

Roadsafe Traffic

Systems, Inc.

Lane Construction

Cianbro

Jake Barbour, Inc

Lane Construction

Jake Barbour

PRJ. RESIDENT
PHONE

C.Hurd

S.Gourneau

M.Baxter

W.Bennett
701-7245

K.Page

R.Gebert

T.Devoe

PROJECT
MANAGER

R. Hough

S. Bodge

D. Ettinger

J. Mansir

J. Mansir

S. Smith

Paul Pottle

Jim Wentworth

N. Benoit

J. Kittredge

ANTICIPATED
COMPLETION

6/17/10

11/15/11

6/11/10

10/1/10

10/1/10

9/2/10

6/18/10

8/27/10

6/11/10

5/15/10

BID
AMOUNT

$17,980.00

$1,845,320.00

$1,472,398.00

$1,293,783.78

$1,711,586.13

$2,471,536.22

$4,076,441.00

$193,643.00

$1,249,424.70

$44,151.45



No. of Projects listeq

TOWN

Thomaston

Topsham

Trenton

Trenton

Turner

Turner

Wallagrass

Wells

Westbrook

Westbrook
Falmouth

144

CONTRACTS
PROJECT NO.

STP-1297(100)X
STP-1297(200)X

STP-1572(100)X
STP-1582(100)X

016123.50

16123.60

012760.00

STP-1277(700)S

STP-1277(200)X
BR-1510(900)X

STP-1335(400)X
STP-1192(100)X
STP-1184(500)X

NH-1523(400)E
STP-1311(800)X

STP-1480(700)S
STP-1480(900)S

PIN NO. PROG. ROUTE

12971.00
12972.00

15721.00
15821.00

16123.50

16123.60

12760.00

12777.00

12772.00
15109.00

13354.00
11921.00
11845.00

15234.00
13118.00

14807.00
14809.00

Multi
Modal

HW

Multi
Modal

Multi

Modal

HW

HW

HW

HW

HW

HW

DESCRIPTION

Railroad-Highway Grade
Crossing Improvements

Pavement Milling, H M A,
Overlay, Drainage, & Safety

Acadia Gateway Facility
Bus Maintenance Facility

Highway reconstruction
& Incidental Work

Intersection Improvements
& Incidental Work

Highway reconstruction &
Incidental Work

Highway Reconstruction
and Bridge Replacement

Sidewalk Construction
& Intersection Improvements

Highway Reconstruction
Sidewalk Construction
Incidental Work

H M A. Overlay, Pavement
Milling, Recycled Pavement,
Drainage & Safety

BID

OPENED

3/3/10

3/31/10

11/25/09

1/13/10

5/5/10

7/8/09

6/3/09

3/17/10

4/21/10

MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION
CURRENT PROJECTS UNDER CONSTRUCTION MAY 2010

PRIME
CONTRACTOR

Rail Signal Sys
Corp

Harry c. Crooker

Nickerson & O'Day

Lane

Pike Ind

Ed Pelletier & Sons

Dearborn Brothers

5/6/09 CPM Constructors

PRJ. RESIDENT
PHONE

E.Karpinski

J.Coffin

J.Rodrique
441-4865

R.Sullivan

A.Fontoine

PROJECT
MANAGER

J. Kittredge

R. Hough

J. Kittredge

J. Kittredge

Jim Ferguson

H. Cowan

Jon Bither

S. Smith

S. Smith

R. Hough

ANTICIPATED
COMPLETION

7/30/10

8/28/10

10/29/10

6/30/11

11/15/10

8/28/10

11/15/10

11/20/10

7/29/11

10/17/09

BID
AMOUNT

$119,250.00

$1,274,074.60

$8,777,353.65

$2,158,884.00

$2,439,000.00

$8,124,896.60

$1,158,445.90

$925,180.20
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CONTRACTS
TOWN PROJECT NO. PIN NO. PROG. ROUTE
Windham 012766.00 12766.00 HW
+
Winterport STP-1772(500)X  17725.00 HW

Woolwich 016764.00 16764.00 BR
Woolwich STP-1596(200)X  15962.00 Multi
Modal
Yarmouth 013124.00 13124.00
013125.00 13125.00
York BH-1511(000)X 15110.00 BR
BH-1511(100)X 15111.00
BH-1511(200)X  15112.00
CONTRACTS

BID INFORMATION NUMBER

SCOTT BICKFORD, CONTRACTS & SPECIFICATIONS
KEVIN HANLON, CONTRACTS SECTION

LEONARD LIDBACK, CLOSEOUT DOCUMENTATION
LARRY CHILDS, CONTRACTS SECTION

REBECCA SNOWDEN, CONTRACTS SECTION

GUY BERTHIAUME, FIELD MANAGER SUPPORT
MIKE BABB, SUBCONTRACT SPEC.

NORMA GILMAN, PREQUAL / REVIEW

DAVID VENNER, BID DOCUMENTS

FLOYD LUCE, CONTRACTS SECTION

Environmental

HW Rte 88

DESCRIPTION

Intersection Improvements

Incidental Work

H M A Overlay, Drainage

& Safety

Culvert Rehabilitation
Chopps Creek Bridge

Invert Lining

Railroad - Highway Grade
Crossing Improvements

Highway Rehabilitation &

Incidental Work

New Bridge and Bridge

Replacements

LOCATION
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA
AUGUSTA

AUGUSTA

BID
OPENED

1/20/10

5/12/10

5/5/10

3/3/10

2/10/10

7/1/09

PHONE
624-3410
624-3536
624-3533
624-3474
624-3502
624-3331
624-3515
624-3534
624-3514
624-3495
624-3408
624-3472

624-3100

MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION
CURRENT PROJECTS UNDER CONSTRUCTION MAY 2010

PRIME
CONTRACTOR

R J Grondin & Sons

Rail Signal
Systems

Shaw Brothers

CPM Constructors

FAX
624-3431

(Cell) 215-3857
(Cell) 592-2015
(Cell) 592-2579

(Cell) 592-6390

(Cell) 446-2935

PRJ. RESIDENT
PHONE

T.Storer

C.Guy

J.Auger

PROJECT
MANAGER

J. Tweedie

S. Smith

K. ummings

J. Kittredge

S. Smith

J. Wentworth

ANTICIPATED
COMPLETION

8/20/10

7/10/10

10/1/10

6/25/10

8/15/10

6/30/11

BID
AMOUNT

$675,850.65

$110,500.00

$874,216.50

$5,530,112.56



MAINE DEPARTMENT OF TRANSPORTATION - CONTRACTS SECTION

No. of Projects listeq 144 | CURRENT PROJECTS UNDER CONSTRUCTION MAY 2010
CONTRACTS BID PRIME PRJ. RESIDENT PROJECT  ANTICIPATED BID

TOWN PROJECTNO.  PINNO. PROG.ROUTE DESCRIPTION OPENED  CONTRACTOR PHONE MANAGER COMPLETION AMOUNT

TESTING

BRUCE YEATON, TESTING ENGINEER AUGUSTA 624-3482

RICHARD BRADBURY, Q.A. ENGINEER BANGOR 941-4597

CENTRAL LAB BANGOR 941-4545 941-4533

DICK WINSLOW, I.A. SUPERVISOR (cell) 557-5304

FREEPORT LAB FREEPORT 865-0164 865-0653

MARK ALLEY, PHYSICAL LAB BANGOR 941-4526

WADE McCLAY, Q.A. SUPERVISOR FREEPORT 865-0164

Bruce Wilder Geotech Drilling BANGOR 592-3519

MULTIMODAL PROGRAM AUGUSTA 624-3420

Aurele Gorneau Cell 592-4438

SAFETY ENGINEERS PHONE CELL

ARLO PIKE REGION 1 885-7016 557-4091

LULU BEGIN REGION 2 453-7377 592-1757

JOHN RANKINS REGION 3 562-4228 592-2241

CLAUDIA GARLAND REGION 4 941-4494 461-5403

GEORGE BREWER REGION 5 764-2060 592-1741

HIGHWAY PROGRAM AUGUSTA 624-3480

BRAD FOLEY, REGIONAL PROGRAM MANAGER AUGUSTA 624-3539

VACANT AUGUSTA 624-3470

SHELLY WOOD, CLERK AUGUSTA 624-3538

TODD PELLETIER, ASSISTANT PROGRAM MANAGER AUGUSTA 624-3535

RICHARD CRAWFORD, ASSISTANT PROGRAM MANAGER AUGUSTA 624-3473

BRIDGE PROGRAM AUGUSTA 624-3490

ERIC SHEPHERD, CONSTRUCTION SUPPORT MANAGER AUGUSTA 592-7825

DENIS DUBOIS, FABRICATION ENGINEER AUGUSTA 624-3406

DAN GLENN, SHOP FABRICATION INSPECTOR AUGUSTA 624-3411

BILL COLBURN, SHOP FABRICATION INSPECTOR AUGUSTA 624-3457

BILL DOUKAS, WELDING ENGINEER AUGUSTA 624-3424

DEANNA TURNER, FABRICATION INSPECTOR AUGUSTA 624-3583

MISCELLANEOUS

BRIAN LUCE, PAVEMENT QUALITY AUGUSTA 624-3549 446-0360
MIKE REDMOND, CONCRETE AUGUSTA 624-3271
FAIRFIELD ANNEX FAIRFIELD 453-4278

HOULTON ANNEX. HOULTON 532-7395



